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The purpose of this modification is to provide an equitable 
adjustment . - - - - . - - .- -- for , additional . effort within the Scope of the 
Statement oFwork, prov~~~~-an--m-crem~t---of--funds--pur~sua-nt-.to the . . .  

"Limitation of Funds" clause and the contractor's letter dated 
April 22, 2002. and amend Attachment J-4B METRICS EVALUATION 
PLAN. The foregoing action is further implemented by the  - 
following changes. All changes aremarked in BOLD.. 

1. Clause B . 2  CONTRACT COST AND FEES paragraphs (b) and (c) are 
deleted in their entirety and the following is substituted in 
lieu thereof: 

CONTRACT COST AND FEES 

' (b) A summary of the estimated cost and fees f o r  the 
performance of work under this contract is as follows: 

Adiusted this 
Previous Amount Mod New Total 

Estimated Cost $1 3,796,821 -00 $1 41,301 .OO $1 3,938,122.00 

Potential Award Fee@) $445,115.00 $8,648.00 $453,763.00 

Potential Performance Evaluation Fee (60%) $267,069.00 $5,189.00 $272,258.00 

Potential Metrics Evaluation Fee 40% $1 78,046.00 $3,459.00 $1 81,505.00 

Earned Performance Evaluation Fee $228,960.00 $0.00 $228,960.00 

Earned Metric Evaluation Fee $1 59.71 5.00 $0.00 $1 59.71 5.00 

Total 14,630,611 .OO $1 49,949.00 $1 4,780,560.00" 
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( c )  Estimated cost and fees applicable to each option 
period are set - . forth .-  . 

below: 
. -  . 

Potential Potential 

"Option Period Performance Metrics Total Option 
No. - Covered Estimated Cost Evaluation Fee Evaluation Fee Value 

1 10/01/01--09130/02 $7.1 75,653.00 $263,513.00 $175,675.00 $7,614,841 .OO 
2 10101 102--09/30/03 $7,777,535.00 $285,641 -00 $1 90,426.00 $0,253,602.00 
3 10/01103--09/30/04 $8,008,240.00 $294,133.00 $1 96,087.00 $8,498,460.00 
4 10/01/04--09/30/05 $8,102,036.00 $297,596.00 $1 98,396.00 $8,598,028.00" 

2 .  Clause B . 3  AWARD FEE FOR SERVICE CONTRACTS (1852 .216-76)  (MAR 
1998) paragraph (e) is deleted in its entirety and the following 
is substituted in lieu thereof: 

B . 3  AWARDFEEFORSERVICECONTRACTS (1852.216-76)(MAR1998) 

'(e) The amount of award fee which can be awarded in each 
evaluation period is limited to the amounts set forth in the 
following tables. Award fee which is not earned in an 
evaluation period cannot be reallocated to future evaluation 
periods. 

Summary of Potential and Earned Award F e e s  

1. Summary of Potential and Earned Performance Evaluation 
Fees : 

Oriainal 
Award Fee Amount Performance 

Period Available Eval. Fee Earned Mod No. 

. 1 1 0/01 I00 - 03/31 I01 $ 117,545.00 $ 11 1,079.00 Mod 07 
2 04101/01-09/30/01 $ 122,030.00 $ 117,881.00 Mod 14 
3 1 0/01/02 - 09/30/03 $ 267,070.00 
4 1 0101102 - 09/30/03 $ 285,641.00 
5 10/01/03 - 09130104 $ 294,132.00 
6 1 0/01/04 - 09/30/05 $ 297,595.00 

Total , $1,384,013.00 $ 228,960.00 
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2 .  Summary of Potential and Earned Metric Evaluation Fee 
-- -- ._ _ _ ----- - - -  - Original 

Award Fee Amount - Metrics 
Period Available Eval. Fee Earned Mod No. 

1 10/01/00-03/31/01 $ 78,362.00 $ 78,362.00 Mod 07 
2 04/01/01-09/30/01 $ 81,353.00 $ 81,353.00 Mod 14 
3 1 0101 102 - 09/30/03 $ 178,046.00 
4 10/01/02 - 09/30/03 $ 190,426.00 
5 1 0/01/03 - 09/30/04 $ 196,087.00 
6 1 0/01/04 - 09/30/05 $ 198,396.00 

Total $ 922,671.00 $ 159,715.00 " 

3. Clause B.5 CONTRACT FUNDING (1 852.232-81 ) (JUN 1990) is hereby deleted in its 
entirety and the following is substituted in lieu thereof: 

"B.5 CONTRACT FUNDING (1 852.232-81) (JUN 1990) 

(a) For the purposes of payment of cost, exclusive of fee, in accordance with 
the Limitation of Funds clause, the total amount allotted by the 
Government to this contract is 413,084,985. This allotment is for Safety 
and Mission Assurance Mission Services and covers the following 
estimated period of performance: October I ,  2000, through August 29, 
2002. - 

(b) An additional amount of $751.192 is obligated under this contract for 
payment of fee. 

(c) Recapitulation of funding is as follows: 

Previous This Award Total 

Estimated Cost $1 0,538,376.00 $2,546,549.00 $1 3,084,925.00 
Provisional Award Fee $243,819.00 $1 18,698.00 $362,517.00 
Earned Award Fee $388,675.00 $0.00 $388,675.00 

Performance Eva!. .Fee $228,960.00 $0.00 $228,960.00 
Metrics Eval. Fee $1 59,715.00 $0.00 $1 59,715.00 

Total Sum Allotted $1 1,170,870.00 $2,665,247.00 $13,836,117.00 

(End of clause)" 
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- -. --- - ----- ____I____~ 

4 .  Attachment 5-4  Section M E T R I ~ C % - E V ~ ~ A ~ ~ N - ~ L ~ - . . ( ~ P )  is .. - -  . 

deleted in its entirety and the following Attachment 5 - 4  Section 
B, ~ T R I C S  EVALUATION PLAN ( M E P ) ~ ~  substituted in lieu thereof to 

' 

amend the Negotiated Composite Direct Labor Rate ( C D L R ) .  

5. In consideration of the rnodification(s) agreed to herein as 
complete equitable adjustment for the Contractor's proposal(s) 
for adjustment, the Contractor hereby releases the Government 
from any and all liability under this contract for further 
equitable adjustments attributable to such facts or circumstances 
giving rise to the proposal(s)for adjustment. 

Contract Chancre Identification Contractor  Proposal No. 

Modification 2 0  160-031202-TC 
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A. INTRODUCTION 

1. Purpose 

. - This Plan-provides guidelines-andmethodology fos , . e~ -~uat ing~he_per fo~-~ce  of - 

the S&MA Mission Services Contractor under Contract NAS 8-00 1 79, for the objective, 
performance-based criteria within the Schedule, Cost, and Safety Lost Time Incident (LTI) 
categories. 

2. Summary 

Description of Contract 

The Contractor shall provide the necessary management, personnel, 
equipment and supplies (not otherwise provided by the Government) to perform Safety and 
Mission Assurance (S&MA) mission services to accomplish the following functions: 

(1) Perform surveillance of assigned MSFC in-house and contracted . 

design, manufacturing and testing activities, for both hardware and software, to assess 
compliance with NASA MSFC safety, reliability, maintainability and quality assurance policies, 
requirements and controls. 

(2) Assure that management assessment information is provided in a 
timely manner to the MSFC S&MA Office to support the decision-making process regarding 
open problems, hazards and risks pertaining to accomplishing MSFC's mission. 

(3) Operate the MSFC Problem Assessment Center and Management 
Information Center (MIC) . 

(4) The Contractor shall identify opportunities for improving the 
efficiency of task execution, including the use of innovative techniques, and present them to 
S&MA. 

b. Scope of Contract 

The Contractor's MSFC S&MA mission services are applicable to all 
assigned MSFC projects. 

Fee Evaluation 

In accordance with Section B of the Contract, forty percent (40%) of the total 
potential contract fee is available for performance of the criteria in this section. With the 
exception of cost performance, which will be assessed annually, performance determinations 
under this section (Section B/Attachment J-4) will be made annually concurrent with the PEB 
evaluations of Attachment 5-4, Section A. The contractor's performance under the criteria of this 
section will be determined solely by the Contracting Officer's Technical Representative (COTR) 



and the Contracting Officer (CO). Therefore, determinations under this section are not subject to 
the Performance Evaluation Board (PEB) process. To ensure excellence in S&MA mission 
services, this section is subject to revision during the course of this contract. However, any 
necessary revisions to this section will be fully coordinated with the contractor prior to the 

. - impIementation period. . . 

In order for the contractor to receive any fee under the Schedule and Safety LTI 
Performance criteria provisions of this MEP section, the contractor must receive an adjectival 
rating of "Satisfactoryy' or above for the concurrent evaluation period under the PEB evaluation 
of Section A. In order for the contractor to receive any fee under the Cost Performance criterion 
provisions of this MEP section, the contractor's average score for Section A for the annual 
period of the assessment must be an overall adjectival rating of "Good" or above. 

B. EVALUATION CRITERIA DEFINITION 

The evaluation criteria (i.e., Schedule Performance. Cost Performance, and Safety 
LTI Performance) specified in this section will provide the basis for determining the contractor's 
performance of the activities described herein and, as applicable, in the contract's Performance 
Work Statement (PWS). The following paragraphs define the evaluation criteria: 

1. Schedule Performance 

This criterion addresses timely completion of contract tasks under the technical 
direction provisions of the contract. The contractor will receive assignments with specified 
completion dates or milestone requirements. Success in meeting deadlines for performing these 
PWS tasks will be evaluated. Responsiveness to schedule changes and timely preparation, - 

distribution, and delivery of items required by contract will also be evaluated. 

Of the potential fee available in this section, sixty percent (60%) is apportioned to 
- the Schedule Performance criterion. A performance-based approach will be used to evaluate the 
contractor's schedule performance, based on the elements and weightings (total to 100 percent) 
outlined in the list below. Description of what constitutes successful performance for fee 
determinations in the individual schedule elements is provided following the below list. 

Schedule Performance Elements 
Submittal of Data Requirements (DRs) (25 Percent) 
Personnel Certification (20 Percent) 
Safety Compliance and Hazardous Operations Inspections (15 Percent) 
Real-time ALERT Availability (10 Percent) 
Audit Action Item Status (10 Percent) 
Recurrence Control Action Request (RCAR) Status (1 0 Percent) 
Safety and Environmental Inspections ( 10 Percent) 

Submittal of DRs (Reference PWS 2.0,2.3.5.5.9. & Attch J-2) 



The objective of this schedule element is to emphasize the timely delivery 
of the following five (5) key data requirements: 

DRD No. - Title 
875MA-002 ---- Financial Management - -- Report . -- (5 33M) 
875~~-003- PGgress Reports 
875MA-007 Quarterly Open Problem List 
875MA-008 Monthly New1 y OpenecUClosed Problem 

Summary 
875SA-002 Mishap and Safety Statistics Reports 

The initial submission and submission frequency for each of these DRs is 
specified in Attachment J-2. Of the schedule performance criteria, 25 percent of 
the total will be apportioned for the timely delivery of these DRs. Delivery of each DR has a 
equal value of 5 percent of the fee potential. The MSFC Office of Primary Responsibility (OPR) 
will record receipt of the DRs. For the mishap reporting required by DRD No. 875SA-002, the 
OPR will record receipt of the mishap reporting forms. 

SUCCESSFUL PERFORMANCE (Element #I): Successful performance 
of this schedule element is defined as the receipt of the above data requirements as required 
during the semiannual evaluation period in accordance with the Attachment J-2 submission 
requirements. If every required submission of a DR during the evaluation period is received per 
the DRD requirements, the contractor will be entitled to the full 5 percent of the fee potential for 
that particular DR. The maximum allowable defect rate (MADR) for the delivery of these DRs 
is zero days. If the contractor fails, on one occurrence, to deliver a DR to ensure receipt in 
accordance with the DRD submissions requirements, the 5 percent fee potential for that DR will 
be forfeited. 

b. Personnel Certification (PWS 2.5 & DEW 875MA-009) 

The objective of this schedule element is to emphasize the timely and 
proper certification and re-certification of personnel engaged in training responsibilities, 
processes and potentially hazardous operations. Of the schedule performance criterion, 20 

- percent of the total will be apportioned for the timely certificationhe-certification of personnel. 
The S&MA Safety, Reliability and Quality Assurance (SR&QA) Department (QS 10) maintains a 
certification database and will be responsible for issuance of certification cards. The contractor 
is responsible for providing evidence upon the completion of required training. 

SUCCESSFUL PERFORMANCE (Element #2): Successful performance 
of this schedule element is defined as the timely completion of required training, and providing 
the supporting evidence to QS 10, such that certifications do not expire or lapse for contractor 
personnel. If, during the evaluation period, the contractor maintains the timely certification and 
re-certifications of personnel engaged in training responsibilities, processes, and potentially 
hazardous operations, the contractor will be entitled to the full 20 percent of the fee potential for 
this schedule element. The maximum allowable defect rate (MADR) for the timely certification 
of personnel is zero occurrences of certification lapses or expirations. If the contractor fails, on 



one occurrence, to maintain the timely and proper certification of personnel, the 20 percent fee 
potential for this element will be forfeited. 

c. Safety Compliance and Hazardous Operations Inspections iPWS 4.1 and 
4.2) 
. . . .  . - - -  

The objective of this schedule element is to emphasize the timely safety 
compliance and hazardous operations inspections of MSFC facilities and of MSFC construction 
sites. Of the schedule performance criterion, 15 percent of the total will be apportioned for the 
timely safety compliance and hazardous operations inspections. The contractor is responsible for 
developing a comprehensive schedule of all MSFC facility inspections and submitting to the 
S&MA Safety, Reliability and Quality Assurance (SR&QA) Department (QS 10) for approval. 
The QS 10 approved comprehensive schedule will serve as the baseline requirement for 
evaluation of the contractor's performance of this schedule element. 

SUCCESSFUL PERFORMANCE (Element #3): Successful perfonnance 
of this schedule element is defined as the timely performance of the safety compliance and 
hazardous operations inspections of MSFC facilities and of MSFC construction sites. If. during 
the evaluation period, the contractor performs the required inspections per the QS 10 approved 
schedule, the contractor will be entitled to the full 15 percent of the fee potential for this schedule 
element. The maximum allowable defect rate (MADR) for the timely performance of scheduled 
inspections is 10 days. If the contractor fails and is behind schedule by more than 10 days, the 
following deductions in fee potential will apply: 

Contractor Behind Schedule < 10 days = No Potential Fee Reduction 
Contractor Behind Schedule < 20 days = 5% Potential Fee Reduction 
Contractor Behind Schedule < 30 days = 10% Potential Fee Reduction 
Contractor Behind Schedule > 30 days = 15% Potential Fee Reduction 

d. Real-time ALERT Availability (PWS 5.4.2) 

The objective of this schedule element is to emphasize the timely 
distribution of ALERTS, generated through GIDEP or received from other Agency sources, to 
MSFC actionees. Of the schedule performance criterion, 10 percent of the total will be 
apportioned for the timely distribution of ALERTS. The S&MA Safety, Reliability and Quality 
Assurance (SR&QA) Department (QS 10) maintains and provides to the contractor a list of 
MSFC actionees for ALERTS. The contractor is responsible for entering ALERTS into the 
ALERT database and distribution of ALERTS to MSFC actionees for review and distribution. 
QS 10 is responsible for monitoring the ALERT database to verify contractor's performance of 
this schedule element. 

SUCCESSFUL PERFORMANCE (Element #4): Successful performance 
of this schedule element is defined as the timely database entry and distribution of ALERTS to 
MSFC actionees. If, during the evaluation period, the contractor enters and distributes all 
ALERTS to MSFC actionees within two working days of receipt, the contractor will be entitled 
to the full 10 percent of the fee potential for this schedule element. The maximum allowable 



defect rate (MADR) for the timely distribution of ALERTS is two working days. If the 
contractor fails, on one occurrence, to enter and/or distribute ALERTS to the MSFC actionee list 
within the two working days, the 10 percent fee potential for this element will be forfeited. 

e. Audit Action Item Status (PWS 6.2.8) 
-. - - - - - - - - - - - - 

The objective of this schedule element is to emphasize the timely 
maintenance of an action item status system for S&MA participation in audits of MSFC internal 
organizations, MSFC vendors and suppliers, NASA Engineering and Quality Audits (NEQA), 
and other Government agencies. Of the schedule performance criterion, 10 percent of the total 
will be apportioned for the timely maintenance of the audit action item status tracking system. 
The S&MA Safety, Reliability and Quality Assurance (SR&QA) Department (QS 10) will 
monitor activity on the automated database to verify the contractor's peIformance of this 
schedule element. The contractor is responsible for maintaining status of all S&MA action items 
resulting from audits on the automated database. 

SUCCESSFUL PERFORMANCE (Element #5): Successful performance 
of this schedule element is defined as the timely maintenance of the database of all S&MA audit 
actions. If, during the evaluation period, the contractor updates the database of audit action items 
on a periodic basis of at least monthly, the contractor will be entitled to the full 10 percent of the 
fee potential for this schedule element. The maximum allowable defect rate (MADR) for the 
timely maintenance of the database is 30 days. If the contractor fails, on one occurrence, to 
maintaidupdate the audit actions database within a 30 day period, the 10 percent fee potential for 
this element will be forfeited. 

f. Recurrence Control Action Request (RCAR) Status (PWS 6.3.3 and MPG 
1280.4)) 

The objective of this schedule element is to emphasize the timely 
generation of Recurrence Control Action Requests (RCARs). Of the schedule performance 
criterion, 10 percent of the total will be apportioned for the timely generation of RCARs. 
Hardware or software nonconformances, quality system deficiency notices, and quality 
comments may result in the generation of RCARs. The contractor is responsible for generating 
the RCAR for notification to the responsible organization@). The S&MA Safety, Reliability and 
Quality Assurance (SRLQA) Department (QS 10) is responsible for monitoring the generation of 
RCARs to verify contractor's performance of this schedule element. 

SUCCESSFUL PERFORMANCE (Element #6): Successful performance 
of this schedule element is defined as the timely generation of RCARs for notification to 
responsible organizations to investigate nonconfomances. If, during the evaluation period, the 
contractor generates all required RCARs within five working days of receipt, the contractor will 
be entitled to the full 10 percent of the fee potential for this schedule element. The maximum 
allowable defect rate (MADR) for the timely generation of RCARs is five working days. If the 
contractor fails, on one occurrence, to generate an RCAR within the five working days, the 10 
percent fee potential for this element will be forfeited. 



Safety and Environmental Inspections (PWS 2.31 

The objective of this schedule element is to emphasize the timely 
performance of safety and environmental inspections of employee worksites. Of the schedule 
performance criteria, 10 percent of the total will be apportioned for the timely performance of 
worksite inspections ..T he- contractor is  responsible for .conduc~ing,-andrecording-the ..results of,. . - 
safety and environmental worksite inspections at a rate of at least one per month per onsite 
contractor supervisor. The contractor is also responsible for providing a copy of the documented 
results of the worksite inspections the S&MA Safety, Reliability and Quality Assurance 
(SR&QA) Department (QS 10) upon completion of the inspections. 

SUCCESSFUL PERFORMANCE (Element #7): Successful performance 
of this schedule element is defined as the timely performance of safety and environmental 
worksite inspections. If, during the evaluation period, the contractor performs worksite 
inspections at a rate of at least one per month per onsite supervisor, the contractor will be entitled 
to the full 10 percent of the fee potential for this schedule element. The maximum allowable 
defect rate (MADR) for the timely performance of worksite inspections is 30 days. If the 
contractor fails, on one occurrence, to perform worksite inspections of at least one per month per 
supervisor, the 10 percent fee potential for this element will be forfeited. 

2. Cost Performance 

This criterion addresses the contractor's effectiveness in managing 
contract c.ost. The objective of the cost performance criterion is to emphasize effective 
management and control of contract cost. Of the potential fee available in this section, thirty 
percent (30%) is apportioned to the Cost Performance criterion. 

NOTE: In order for the contractor to earn any fee for the cost 
performance criterion based upon this assessment, the total actual cost incurred for the period 
cannot exceed the total contract estimated cost for that period. The Government will review and 
take into consideration evidence submitted by the contractor of mission changes that had a 
cumulative and adverse affect on the actual cost incurred for which no equitable adjustment was 
provided to the contractor in accordance with contract Clause H.6 Special Provision for Contract 
Changes. 

Cost performance is an annual assessment of the contractor's actual 
composite direct labor rate incurred (calculated at the fully burdened level) to the composite 
direct labor rate (fully burdened) negotiated for the contract evaluation period. The composite 
direct labor rate is fully burdened when it includes all fringe, overhead, indirect, and G&A 
allocations. Fully burdened costs for the purposes of this evaluation do not include any 
subcontract, inter-company work transfers, travel, or miscellaneous other direct costs (ODC). 
The following table depicts the negotiated fully burdened direct composite labor rates by 
contract period: 



A performance-based metric will be used to score the contractor's 
achievement of cost performance criteria. The metric will be the composite actual fully 
burdened labor rate, in comparison to the composite fully burdened negotiated labor rate for the 
contract period. 

SUCCESSFUL PERFORMANCE (Cost Criterion): Successful 
performance of the cost performance criterion is defined by the effective management of the 
actual incurred, fully burdened, direct labor cost in comparison to the negotiated, fully burdened, 
direct labor rate. If, during the evaluation period, the contractor's cost performance results in an 
actual incurred rate that is 95 percent or less in comparison to the fully burdened direct labor 
negotiated for the contract, the contractor will be entitled to the full 30 percent of the fee 
potential for this cost performance criterion. The maximum allowable defect rate (MADR) for 
the cost performance criterion is an actual incurred rate that is .95 when compared to the 
negotiated direct labor cost rate. If the contractor fails to control the actual incurred direct labor 
cost rate and it exceeds the negotiated direct labor cost rate, the full 30 percent fee potential for 
this criterion will be forfeited. 

. . . - - - - . - -- - .- . - - - - - . - . . - - .. . . . - . . - . . - . .- - . .. - - -. - . - - -. - 

The table below relates cost performance to the potential fee deductions that will 
apply above the MADR of 0.95: 

Period 

Base Year 
Option Year 1 

-- . - - C)pti,onYw '& - .  . . . - 
Option Year 3 
Option Year 4 ' 

Negotiated Composite 
Direct Labor Rate 

(CDLR) 
- 
- 

----. - - 
- 

Actual Incurred Rate (AIR) 
Divided By 

Negotiated Rate for the Period 
< 0.95 

I I f  > 0.97 but c 0.98 I 30% 1 

Deduction in Potential 
Cost Performance Fee 

0% - - .- - 
If 2 0.95 but < 0.96 
If 2 0.96 but < 0.97 

10% 
20% 

4 

I 

Annual determinations against the cost performance criterion will occur at 
completion of the base period and, as applicable, each option period of the contract (i.e. periods 
2,4, 6, 8, and 10). 

If 2 0.98 but < 0.99 
If 2 0.99 but 5 1 .O 

> 1.0 

40% 
50% 
100% 

I 



3. Safety Lost Time Incident (LTQ Performance (PWS 2.3 and DRD 875SA- 
0021 

This criterion addresses the contractor's effectiveness in reducing the 
occurrences of lost time incidents. The .gbj~c_tiyeof the Safety/LTI perfom-.ce criterion is to - - --- - --------- 
emphasize workplace safety. Of the potential fee available in this section, ten percent (10%) is 
apportioned to the SafetyLTI Performance criterion. 

Lost Time Incident (LTI) data as defined by OSHA will be used to 
measure the effectiveness of the contractor's safety program. OSHA defines a "lost time case" as 
a nonfatal traumatic injury that causes any loss of time from work beyond the day or shift it 
occurred; or a nonfatal nontraumatic illnesddisease that causes disability at any time. 

SUCCESSFUL PERFORMANCE (LTI Criterion): Successful 
performance of the safety LTI criterion is defined as the absence of lost time cases. If, during the 
evaluation period, the contractor's safety LTI performance results in an actual incurred rate of 
zero lost time cases, the contractor will be entitled to the full 10 percent of the fee potential for 
this cost performance criterion. The maximum allowable defect rate (MADR) for the safety LTI 
performance criterion is zero actual occurrences. If the contractor incurs two or more LTI cases 
during the period, the 10 percent fee potential for this criterion will be forfeited. 

The table below relates safety LTI performance to the potential fee 
deductions that will apply above the MADR of 0.0: 

If the Government determines that any lost time incident was caused by 
conditions completely outside the control or responsibility of the contractor, that incident will be 
considered a non-event for the purposes of assessing the contractor's LTI performance under this 
criterion. 

Number of L'I'I's 

IfLTI=O 
If LTI = 1 
ZfLTI'sz2 

NOTE: If the contractor fails to report LTI(s) in accordance with this contract and DRD 875SA- 
002, notwithstanding the actual number of LTI(s) in the period, all potential fee for this criterion 
will be forfeited. In addition, the contractor's failure to report LTI(s) will be considered a 
significant weakness in the Management Performance criterion of Section A. 

Deduction in 
Potential LTI 

Performance Fee 
0% 
50% 
100% 



C .  CONTRACTOR'S REPORTING REQUIREMENTS 

The Contractor must submit a self assessment of performance under the criteria of this 
section (Section B Metrics Evaluation Plan) to the COTR on a Semiannual basis. DRD 875MA- 
003 provides the format requirements for submission of the quarterly report." 


	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	


